

PHASE 4 – PROJECT PLANNING PHASE

Project Title: FitBuddy – AI Fitness Plan Generator using Gemini Models

Team Members: Vennila, Varsha, Vijayalaksmi, Vaishnavi

1. Planning Overview

The planning phase converts the FitBuddy design into an actionable development plan. Work is divided into tasks covering interface development, Gemini integration, validation, testing, documentation and demonstration.

2. Technology Plan

Area	Planned Technology/Approach
Application	Web-based application
AI	Gemini model / Gemini API as required by the project
Development	Programming language/framework selected by the team
Version Control	GitHub public repository
Documentation	Phase-wise PDF documents and project README
Demo	Screen-recorded project demonstration uploaded to Google Drive

3. Task Plan

Task	Planned Work
UI Development	Create input form and result display.
Input Validation	Check required fields before generating a plan.
Gemini Integration	Connect application logic to the Gemini model/API.
Prompt Design	Prepare a structured prompt using user inputs.
Output Formatting	Present the generated fitness plan clearly.
Testing	Prepare and execute functional and usability test cases.
Documentation	Maintain phase documents and README.
Demonstration	Record a complete project walkthrough.

4. Team Responsibility

Member	Responsibility
Vennila	Team coordination, requirements and overall integration.
Varsha	Project design, interface planning and planning coordination.
Vijayalaksmi	Development and testing coordination.
Vaishnavi	Documentation and demonstration coordination.

5. Proposed Milestones

- Complete project design and workflow.

- Prepare the user interface.
- Integrate Gemini processing.
- Validate generated output and handle normal input errors.
- Execute test cases and record observations.
- Complete documentation and GitHub structure.
- Record the final demonstration video.

6. GitHub Repository Plan

The repository should be public and contain all project files/documents. Suggested folders: 1. Brainstorming & Ideation, 2. Requirement Analysis, 3. Project Design, 4. Project Planning, 5. Project Development, 6. Project Testing, 7. Project Documentation, 8. Project Demonstration.

7. Planning Conclusion

The plan establishes the sequence of work and team responsibilities required to develop, test, document and demonstrate FitBuddy.